

FTGP Group [Group Number]: Sprint Report 2 (13th April)

Last Sprint Review and Retrospective (Sprint duration 30th March – 13th April):

This should summarize your sprint review meeting. The meeting should be done at the end of each sprint. You need to identify which tasks from your sprint backlog were completed, which were altered, and which were not completed. Please also use this process to reflect and improve your next sprints.

Completed work:

Academic Research: Conducted a comprehensive review of 5 key papers (Zhang 2025, MedRec, Ettaloui 2023, Javed 2021, and ACM 2024). This established our project's foundation in **Decentralized Identity (DID)**, **IPFS-based encrypted storage**, and smart contract access control logic. (By: Zhengchi Zhang)

High-fidelity UI/UX Design (Figma): Designed the complete user flow including Patient Search, Doctor Dashboard (Earnings/Status), and Admin Whitelist Portal. (By: Haizhi Jiang)

Frontend Scaffolding (Web Interface): Developed the core frontend structure and interface logic of the MindPass web application using Next.js, including wallet-based login flow, dashboard layout, session status rendering, and chat access flows for both patients and therapists. (By: Mingyu Wang)

Changes:

Benchmark / comparable report searching assigned to Haoyuan Wu was not completed during this sprint. Some materials were gathered, but they did not match the project’s benchmark needs and therefore could not be incorporated into the group’s research foundation. The task was further affected by limited engagement and insufficient follow-through and will need to be reassigned or continued in the next sprint.

Retrospective:

Start doing	Stop doing	Keep doing
Sprint Framework Preparation	Transitioning fully to "Auto-Layout" to improve developer hand-off efficiency and responsiveness.	Maintaining the workflow of "Literature Search → Architecture Definition → Design," which ensures every feature is backed by academic rigor.

Next Sprint Planning (Sprint duration 14th April – 20th April)

This should summarize your sprint planning meeting. The meeting should be done at the beginning of each sprint. You must specify your sprint vision and select which items from the product backlog you plan on completing during the next sprint (sprint backlog). Additionally, you must select the product owner and the scrum master.

Product Owner(Mingyu Wang):

Scrum Master(Haizhi Jiang):

Sprint Vision: The primary goal for this sprint is to transform our static frontend into a **functional Web3 MVP**. We aim to bridge the gap between the user interface and the blockchain, specifically focusing on **Wallet Connectivity** and the **End-to-End Encryption Pipeline** (Local Browser → IPFS → Smart Contract).

Sprint Backlog:

Sprint Backlog:

Wallet Authentication (MetaMask Integration): Implement MetaMask connection for both patient and therapist users, including wallet-based login, account recognition, and persistent session handling for route access control.

Smart Contract Implementation & Deployment: Complete the smart contract functions required for booking / session flow and deploy the contract to a testnet so that frontend-triggered interactions can be tested end-to-end.

IPFS Storage & Encryption Bridge: Develop the encryption-to-storage pipeline by encrypting selected session data locally in the browser, uploading the encrypted payload to IPFS, and preparing the returned CID for on-chain reference.

Backend Logic & Event Monitoring: Connect application logic with backend state management by updating session records, monitoring contract events, and synchronizing key booking / session status changes with the frontend interface.

Anything else you would like to share: